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Project Team 

 City of Boston - Public Works Department 

 Contractor - Walsh Construction 

 Engineering Consultant - STV Incorporated 

 Environmental Consultant – TRC Solutions, Inc. 

 Quincy Conservation Commission Consultant – 
Polaris Consultants, LLC 

 



 
• 3 , 4 5 0 ’  I N  L E N G T H  
• 1 5  M I N U T E S  T R A V E L  T I M E  F O R  P E D E S T R I A N S  
• 1 6  S P A N S  
• W A T E R ,  E L E C T R I C I T Y  &  T E L E C O M M U N I C A T I O N S  

L I N E S  ( U T I L I T I E S )  A T T A C H E D  T O  B R I D G E  
• U T I L I T I E S  S E R V E  L O N G  I S L A N D  &  S P E C T A C L E  

I S L A N D  

Long Island Bridge 



Brief History 

 Built in 1951 

 Connects Moon Island to Long Island 

 Limited operational use (10T) since 2006 

 Bridge was closed on October 8, 2014 



Closed to all traffic In demolition 

Current Conditions 



Permitting 

 MassEOEEA - MEPA Certificate-Emergency 
Authorization 

 MassDEP - Chapter 91 Emergency Authorization 

 Section 401 Water Quality Certification- 
Authorization of Emergency Action 

 Coast Guard Approval 

 Boston Conservation Commission Emergency 
Certification 

 Quincy Conservation Commission Emergency 
Certification 

 



General Layout 



Float/Dry Method 



Detonation/Wet Method 



Construction sequence 

 Bridge Demolition 

 

 Navigational Span 11 ✔ 

 Spans 12, 13, 14 

 Spans 10, 9, 8 

 Spans 7, 6, 5 

 Spans 4,3,2 

 

 Utilities (Water, 
Electricity, 
Telecommunications) 

 

 Dig trench 

 Install utilities 

 Backfill trench 



Bridge Demolition Utility Installation 

 In demolition 

 Navigational span to be 
removed – week of 
February 23, 2015 

 Detonations in March 

 Overall work to be 
completed by April 30, 
2015 

 Materials/pipes have 
been ordered 

 Trench work to begin 
in April/May 2015 

 Overall work to be 
completed by June 15, 
2015 

 

 

Schedule 



Construction Vehicle Access Route 



Additional Information 

 http://bostonworks.org/portfolio/long-island-
bridge-demolition/ 

 

 Para Jayasinghe, City Engineer 

 (617) 635-4968 

 Para.Jayasinghe@boston.gov 
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Questions? 


