



MILLENNIUM PARK PROJECT UPDATE MARCH, 2024

Thank you for your continued interest in the Millennium Park construction project!

We are excited to share with you that **we will be starting construction on April 1st!**



Upper parking lot

The scope of Phase 3 includes renovation of the upper parking lot, main drive, pathways, erosion control, signage, invasive species management, and site furniture.

Boston Parks understands Millennium Park is a major recreational part of the West Roxbury community and we continue to strive to reduce impacts during construction. The park will remain open during this phase of construction. We appreciate your patience during the renovation of this amazing park.

Our contractor is Lorusso Corp, and we are happy to be working with again. They worked on Phase 2 of the Millennium Park renovation as well as many other projects for Boston Parks.

WHAT TO EXPECT:

- Renovation of the upper parking lot will begin in April. The construction of the upper parking lot will be phased into 2 phases (A and B) so that half of the parking lot will remain open at all times.
- Access to the other two parking lots and the canoe launch will be available at all times. Access to pathways from these two lots will always be available.
- The main drive may be closed for 48-72 hours during the weekdays to let the asphalt dry but will remain open on weekends. Dates TBD
- No construction activity will occur on weekends.

WHAT YOU WILL SEE

Over the first few weeks you will see:

- Construction fencing
- Raise and reset curbing
- Pour concrete ADA ramps
- Southwest sidewalk and parking lot paving renovation

ANTICIPATED CONSTRUCTION TIMELINES

- Early- Mid Spring 2024: Upper parking lot South P Lot
- Mid Spring - Summer 2024: Continued upper parking lot renovation, main driveway renovation, pedestrian pathways
- Fall 2024 - Restoration work

PROJECT MANAGER UPDATE

Boston Parks has a new project manager that will be taking over the Millennium Project. Priyanka Vankina is new to Boston Parks, but has substantial experience that she brings with her to the Parks Department. We are excited to transition this project to her. Moving forward, updates on the project will come from Priyanka, her email address is: priyanka.vankina@boston.gov

OTHER ITEMS:

Please use [311](tel:311) to document non-emergency issues relating to park use, and 911 for emergency situations relating to public safety. Construction questions and concerns can be directed to Allison Perlman, Project Manager for Boston Parks and Recreation (allison.perlman@boston.gov).

Project Website:

<https://www.boston.gov/departments/parks-and-recreation/improvements-millennium-park>